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ALABAMA 2,195,053.00 0.00 0.00 2,195,053.00
PBE04ST102
0% DISTRICT2
3 SLI ENGINE-001 3/14/2005 12/8/2005
Street and drainage improvements on Alabama from Fred Wilson to McKelligon. SLI Engineering
selected. Expect contract award on August 3, 2004.
MARSHALL BRIDGE REHAB 119,587.00 0.00 0.00 119,587.00
PBE04ST116
0% DISTRICT2
3 HUITT-ZOLL-001 10/27/2004 1/25/2005
Involves rehabilitation of exisitng bridge on Marshall into Fort Bliss Military Reservation. Final plan
notice to proceed issued on July 8th. Plans sent to Purchasing Dept. on July 26th for bid out. Bid
schedule will be published soon.
MEMORIAL PRK BRANCH 225,033.00 0.00 0.00 225,033.00
PBEO04LI102
0% DISTRICT2
8 4/20/2005 11/6/2005
Construction of a 2000 square-foot expansion of the library including a city-operated bookstore and
coffee shop, and general building rehabilitation. Library staff completed scope and has passed to
Engineering for evaluation on June 9, 2004. Scope of project not yet completed due to additional grar
funding.
NATIONS TOBIN 212,980.00 0.00 0.00 212,980.00
PBEO4PA105
0% DISTRICT2
1 CF ASSOCIA-001 1/6/2005 6/3/2005
Reroofing of previously existing structure, and general building rehabilitation. Preliminary design plans
delivered and are being reviewed.
OPEN SPACE ENHANCEMENT Dist 2 1,540,271.00 0.00 0.00 1,540,271.00

PBE04ST124
0% DISTRICT2
3

Grading and xeriscaping of City open areas and public rights-of-way for District 2; priorities and
locations as approved by City Council. To date have received the scope of work for one project, the
Pollard Street Pedestrian Way. Estimate its design to be completed by September 2004.
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POLLARD STREET PEDESTRIAN WAY 0.00 0.00 0.00 0.00
PBEO04ST124A
3 0% DISTRICT2  9/13/2004 11/1/2004
Sub-project to District 2 Open Space Enhancements Project. Consists of a pedestrian way on 5 acres
located at Pollard St. at the Patriot Freeway. Currently in Design phase which should be completed o1
July 30th, 2004.
ROGER BROWN 35,324.00 0.00 0.00 35,324.00
PBEO4PA108
0% DISTRICT2
1 11/1/2004 1/7/2005
Includes repaving of ball field backstop and alley. Preliminary plans to be completed and are being
reviewed.
STREET RESURFACING DIST 2 2,980,100.00 0.00 0.00 2,980,100.00
PBE04ST133
0% DISTRICT2
3 6/15/2004 6/15/2006
Resurfacing of existing streets for District 2; priorities and locations as approved by City Council.
Resurfacing contractor available for work after June 15, 2004. Street Department coordinating with
District Representative for project list.
SUNRISE PARK JOGGING PATH 143,026.00 0.00 0.00 143,026.00
PBEO4PA110
0% DISTRICT2
1 SW GROWTH-001 10/16/2004 2/16/2005
Installation of jogging path. Design will not be required. Will be adding work to existing CD project via
change order. Expect to begin construction mid-August 2004.
UNPAVED RIGHT OF WAY DIST 2 2,548,626.00 0.00 0.00 2,548,626.00
PBE04ST137
0% DISTRICT2
3 6/22/2004 6/24/2005

Property acquisition, design and construction of unpaved residential and arterial streets, including
overwidth-paving reimbursements for new growth areas. Project priorities as approved by City
Council. Street Department is coordinating a list of projects.



